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ESTIMATE RUN 05/02/2017

ESTIMATE SUMMARY 14:08:44

CONTID: C21305R        ESTIMATE NO: 0001 PROG 2005

PCN: 21305R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 REPAIRS AT LCR 17 PERCENT TIME:

PROJECT NO: STA2873-183                   

US 287 REPAIRS AT LCR 17

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 952,879.30 PARTICIPATING $ $ 71,510.20

AWARD PROJECT AMT: 787,779.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,626.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.11

WORK DAYS

WORK DAYS

7.50%

881,369.10

71,510.20

71,510.20

69,883.59

$

$

$

$

71,510.20

0.00

71,510.20

0.00

71,510.20

-1,626.61

0.00

69,883.59

0.00

AMOUNT DUE 69,883.59 69,883.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 69,883.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

5.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2017

04/24/2017

04/28/2017

03/09/2017

03/17/2017

03/30/2017

04/24/2017
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PCN: 21305R-BID   ESTIMATE RUN 05/02/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

51.000

EACH

4.50000

0010 Removal of Concrete Pavement (Planing) 0.000

206.000

202-00215  
 

2,163.00206.000

2,163.00

845.000

SY  

10.50000

0015 *Removal of Asphalt Mat (Planing) 0.000

206.000

202-00240  
 

1,380.20206.000

1,380.20

5,460.000

SY  

6.70000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

3,246.000

SF  

1.30000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

145.00000

0030 *Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

10.000

EACH

3,380.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

185.00000

0040 *Erosion Log Type 1 (12 Inch) 0.000

330.000

208-00002  
 

825.00330.000

825.00

3,000.000

LF  

2.50000

0045 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

5.000

DAY 

440.00000

0050 *Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

17.000

EACH

2,400.00000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

5,600.00000
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PCN: 21305R-BID   ESTIMATE RUN 05/02/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

20,000.00000

0065 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

165.000

TON 

54.00000

0070 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

4,419.000

TON 

85.00000

0075 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

36.00000

0080 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

12.000

EACH

140.00000

0085 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

18.000

EACH

145.00000

0090 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

19.000

EACH

150.00000

0095 *Construction Surveying 0.000

0.210

625-00000  
 

11,550.000.210

11,550.00

1.000

L S 

55,000.00000

0100 *Mobilization 0.000

0.182

626-00000  
 

17,290.000.182

17,290.00

1.000

L S 

95,000.00000

0105 *Public Information Services (Tier IV) 0.000

0.110

626-01104  
 

330.000.110

330.00

1.000

L S 

3,000.00000

0110 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

77.000

GAL 

120.00000
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PCN: 21305R-BID   ESTIMATE RUN 05/02/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

115.000

GAL 

37.00000

0120 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

248.000

SF  

18.50000

0125 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

26.00000

0130 *Traffic Control Inspection 0.000

3.000

630-00007  
 

510.003.000

510.00

23.000

DAY 

170.00000

0135 *Traffic Control Management 0.000

4.000

630-00012  
 

4,400.004.000

4,400.00

45.000

DAY 

1,100.00000

0140 *Flashing Beacon (Solar) 0.000

1.500

630-80002  
 

675.001.500

675.00

3.000

EACH

450.00000

0145 *Construction Traffic Sign (Panel Size A) 0.000

2.500

630-80341  
 

125.002.500

125.00

6.000

EACH

50.00000

0150 *Construction Traffic Sign (Panel Size B) 0.000

20.000

630-80342  
 

1,800.0020.000

1,800.00

61.000

EACH

90.00000

0155 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

6,600.002.000

6,600.00

4.000

EACH

3,300.00000

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

900.001.000

900.00

2.000

EACH

900.00000

0165 *Drum Channelizing Device 0.000

8.000

630-80360  
 

256.008.000

256.00

50.000

EACH

32.00000
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PCN: 21305R-BID   ESTIMATE RUN 05/02/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

63.00000

0175 *Traffic Cone 0.000

124.000

630-80380  
 

806.00124.000

806.00

275.000

EACH

6.50000

0180 *Mobile Attenuator 0.000

4.000

630-85041  
 

2,200.004.000

2,200.00

45.000

DAY 

550.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,400.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,500.000

F A 

1.00000

0205 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

43,000.000

F A 

1.00000

0210 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0215 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21305R-BID   ESTIMATE RUN 05/02/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 51,810.2051,810.20933,179.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

18,500.001.000

18,500.00

1.000

EACH

18,500.00000

0235 Sanitary Facility 0.000

1.000

620-00020  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

CAT 19,700.0019,700.0019,700.00CURRENT AMT0400 $ $ $

$ 71,510.2071,510.20$952,879.30$CURRENT AMTPROJECT TOTAL


